
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 421 Date: 26-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 05:40 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 144

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
L. Woo, S. Daouk, F. Carpio, & B. Wolcott for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:10
- From 07:10 until 08:00, wrapping with the “pull” machine was ongoing just downhill of the cable band
(CB) at PP 100N.
- From 08:00 until 08:15, they had reached the limit of the area that they could machine wrap, & they were
approximately 100mm downhill of the CB. This area will later be hand wrapped. They loosely un-spooled
15 wraps of S-wire around the Cable to be able to be hand wrapped later. This area was covered in
protective plastic.
- From 08:15 until 08:40, the “pull” machine was removed from the Cable.
- From 08:40 until 09:45, the “push” wrapping machine was installed on the Cable just uphill of the CB at
PP 100N. - Note: I inspected the zinc paste in this area prior to the machine being installed, & it was OK.
- From 09:45 until 10:00, they aligned the machine to start wrapping.
- From 10:10 until 10:40, the first 300mm of the Cable was wrapped with S-wire.
- From 10:40 until 11:15, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 11:15 until 11:30, they tried to knock the 300mm section of S-wire downhill to lap under the CB
caulking groove. However, during this operation, one of the S-wires broke, which caused the rest of the S-
wire to lose tension.
- From 11:30 until 11:40, they removed all of the recently placed 300mm of S-wire, & did touch-up of the
zinc paste prior to the re-start of wrapping.
- From 11:40 until 12:00, wrapping was re-started, & the first 300mm of the Cable was wrapped with S-wire.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:00, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 13:00 until 13:30, the 300mm section of S-wire was knocked downhill to lap under the CB caulking
groove.
- From 13:30 until 13:50, they aligned the machine to re-start wrapping.
- From 13:50 until 16:00, wrapping of the Cable was ongoing in the bay between the cable bands (CBs) at
PPs 100N & 98N. They progressed about 5m during this time, & then ran out of S-wire on the bobbins.
- From 16:00 until 16:20, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 16:20 until 16:40, the empty bobbins were removed from the wrapping machine, & fresh bobbins
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were installed.
- From 16:30 until the end of the shift, the areas of the Cable with zinc paste were covered in protective
plastic.
- From 16:40 until the end of the shift, they prepped to get ready to do the S-wire butt splice. The splicing
will be done tomorrow morning.
- At 17:00, the crew wrapped up their tools to end the shift.
- At 17:10, I left the bridge.
- From 17:20 until 17:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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